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Mr. NEUBERGER, from the Committee on Interior and Insular
Affairs, submitted the following

REPORT

[To accompany S. 1221]

The Committee on Interior and Insular Affairs, to whom was
referred the bill (S. 1221) to amend the act authorizing the Crooked
River Federal reclamation project, Oregon, in order to increase the
capacity of certain project features for future irrigation of additional
lands, having considered the same, report favorably thereon without
amendment and recommend that the bill do pass.

TEXT OF THE BILL

The text of S. 1221 is as follows:

Be it enacted by the Senate and House of Representatives of
the United States of America in Congress assembled, That sec-
tion 1 of the Act entitled "An Act to authorize construction
by the Secretary of the Interior of the Crooked River Federa-
tion reclamation project, Oregon," approved August 6, 1956
(70 Stat. 1058), is amended by adding to that section the
following: "The Secretary of the Interior is hereby authorized
to construct extra capacity in the canal below said reservoir
and pumping plants located on the canal for the future irriga-
tion of approximately three thousand acres of land, in addi-
tion to the presently proposed development, and to recognize
the cost of providing such extra capacity as a deferred obli-
gation to be paid under arrangements to be made at such
time as the additional area may be brought into the project."
SEC. 2. There are hereby authorized to be appropriated

such sums, in addition to the sum of $6,339,000 authorized
to be appropriated for the Crooked River Federal reclamation
project in section 5 of the Act of August 6, 1956 (70 Stat.
1058), as may be required to carry out the purposes of this
Act.
34000



2 AMEND AUTHORIZATION OF CROOKED RIVER PROJECT, OREGON

PURPOSE OF THE BILL

The objective of S. 1221 is to amend the authorization of the
Crooked River project (Public Law 992, Aug. 6, 1956) so as to
increase the capacities of certain features as explained in the following
narrative:

STATEMENT ON CROOKED RIVER PROJECT EXTENSION, OREGON

The presently authorized Crooked River project (Public Law 992,
84th Cong., Aug. 6, 1956, 70 Stat. 1058) provides for 97,700 acre-
feet of unassigned space in the Prineville Reservoir for future use to
serve lands in the Deschutes River Basin other than the approximately
20,000 acres in the authorized project. This reservoir is now under
construction. A field study has been completed recently by the
regional director of the Bureau of Reclamation of the feasibility of
using a portion of the unassigned space to irrigate a relatively small
area known as the Crooked River project extension.
The extension lands consist of 2,890 acres located adjacent to and

above the lands of the authorized Crooked River project. Water
for the extension area would be carried for part of the way through
certain of the authorized facilities of the Crooked River project. To
permit this would require the construction of the facilities to sizes
somewhat larger than authorized as indicated in the following
tabulation:

Crooked River project facility
Authorized Required

size enlarged
size

Diversion canal headworks 
Diversion canal (8 miles long) 
Barnes Butte pumping plant 
Distribution canal (5.9 miles long) 
Ochoco relift pumping plant 

Cubic feet Cubic feet
per second per second

115 140
115 140
78 102
78 102
34 60

Studies to date by the Bureau of Reclamation indicate that the
extension would be economically justified and a desirable addition to
the Crooked River project. A report will be prepared and submitted
to the Congress as a basis for authorization of the full works necessary
to serve the extension lands.
Enactment of S. 1221 would authorize enlargement of the presently

authorized Crooked River project works to permit service ultimately
to the extension lands. The cost of such enlargement is estimated at
$480,000. If it were necessary to enlarge the facilities after their
construction initially to the sizes currently authorized, it is estimated
the cost of enlargement would be $680,000, or an increase in cost of
$200,000. This increase in cost plus related increased operation,
maintenance, and replacement costs would adversely affect the
potential extension development.
The construction schedule for the Prineville Reservoir, due to be

completed in the spring of 1961, requires that construction of all of the
other Crooked River project facilities be initiated no later than June
of 1960. In fact construction of the diversion canal should be started
this calendar year. Considering the time required to make final
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designs, prepare specifications, advertise bids, and award contracts,

congressional permission to proceed with the enlarged facilities must

be granted this session if the opportunity to save $200,000 in develop-

ing the full potential of the Crooked River project is to be realized.

From all facts presented, it appears that the interest of the Federal

Government could be best served by permitting work to proceed

immediately on the enlargement of the authorized facilities.

COMMENTS OF EXECUTIVE AGENCIES

Hon. JAMES E. MURRAY,
Chairman, Committee on Interior and Insular Affairs,

b.S. Senate, Washington, D.C.

DEAR SENATOR MURRAY: This responds to your request for the

views of this Department on S. 1221, a bill to amend the act authoriz-

ing the Crooked River Federal reclamation project, Oregon, in order to

increase the capacity of certain project features for future irrigation

of additional lands.
We recommend that the bill be enacted.
The act of August 6, 1956 (70 Stat. 1058), authorized the con-

struction of the Crooked River project, Oregon, to irrigate approxi-

mately 20,000 acres of land in Crook County, Oreg. In addition,

it was contemplated that the storage capacity in the works would make

available an estimated average of 51,000 acre-feet of water annual
ly

for use on lands other than the 20,000 acres mentioned above.

The Bureau of Reclamation of this Department is currently in-

vestigating the feasibility of serving an area consisting of appro
x-

imately 2,900 acres with a portion of the surplus water supply. Th
is

area is contiguous to the service area which would receive
 water

under the project as heretofore authorized, and could be serve
d by

using the diversion dam headworks, main canal, distribution cana
l,

and pumping plants of the authorized project. However, this can

be accomplished only if additional capacity is built into certain
 of the

project supply facilities. The estimated cost of providing such a
ddi-

tional capacity is $480,000.
S. 1221 would amend section 1 of the act of August 6, 1956, supr

a,

by adding a provision which would specifically authori
ze the en-

largement of the facilities below the reservoir to permit the
 delivery

of water to the additional 2,900 acres of land, and the deferr
al of the

repayment of the cost of providing the extra capacity unti
l such time

as those lands would be brought into the project. It would
 authorize,

also, such appropriations, in excess of the amount of approp
riations

previously authorized for the Crooked River project, 
as would be

required to make provision for the additional capaci
ty. The bill

would not affect in any other respect the provisions of the 1
956 project

authorization act, and all of the provisions of that act w
ould be

applicable to the facilities which would be enlarged shou
ld S. 1221

be enacted. It should be pointed out that the enactm
ent of this bill

would not authorize the construction of any new faci
lities; the con-

The comments of executive agencies are as follows:

U.S. DEPARTMENT OF THE INTERIOR,
OFFICE OF THE SECRETARY,
Washington, D.C., July 27, 1959.
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struction of new facilities that may be needed for the purpose of
serving the 2,900-acre area will require authorization action at some
time after the current feasibility study will have been completed.

Since it is expected that the invitations to bid on the diversion dam
and the main canal will be issued shortly, it is important that legis-
lation such as that whica is contained in S. 1221 be enacted promptly
if the specifications are to be prepared in a manner which would
accommodate irrigation service to the 2,900-acre area. If provision
is not made for enlargement of the authorized facilities to serve these
2,900 acres the cost of independent facilities would be prohibitively
expensive and it is doubtful if service to this area ever would be
feasible.
The Bureau of the Budget has advised that, while there would be

no objection to the submission of such report as we deem appropriate.
it believes that action on the bill should be deferred until a feasibility
report on the extension irrigation unit to be served is submitted to the
Congress or, in the event the committee determines early action on
the bill is advisable, the bill should be amended to provide that actual
construction of the enlarged facilities snall not be initiated until such a
feasibility report is submitted. A copy of its July 24 letter to this
Department is enclosed in accordance with its request.

Sincerely yours.
FRED G. AANDAHL,

Assistant Secretary of the Interior.

EXECUTIVE OFFICE OF THE PRESIDENT,
BUREAU OF THE BUDGET,

Washington, D.C., July 24, 1959.
The Honorable the SECRETARY OF THE INTERIOR
(Attention Mr. Theodore F. Stevens, Assistant to the Secretary,

5312 Interior Building).
MY DEAR MR. SECRETARY: This is in reply to Assistant Secretary

Aandahl's letter of July 7, 1959, transmitting copies of the report that
the Department proposes to present to the Senate Interior and Insular
Affairs Committee on S. 1221, a bill to amend the act authorizing the
Crooked River Federal reclamation project, Oregon, in order to in-
crease the capacity of certain project features for future irrigation of
additional lands.

While there would be no objection to the submission of such report
as you deem appropriate, the Bureau of the Budget believes that
action on the bill should be deferred until a report on the proposed
project modification has been submitted to the Congress in accordance
with established procedures. If, however, in view of the unusual
circumstances involved, it is determined by the committee that early
action on the bill is advisable, we believe that the bill should be
amended to provide that actual construction of the enlarged supply
facilities should not be initiated until a favorable feasibility report
has been submitted to the Congress in accordance with established
procedures. It is requested that a copy of this letter accompany your
report to the committee.

Sincerely yours,
PHILLIP S. HUGHES,

Assistant Director for Legislative Reference.
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EXECUTIVE OFFICE OF THE PRESIDENT,
BUREAU OF THE BUDGET,

Washington, D.C., March 27, 1959.
Hon. JAMES E. MURRAY,
Chairman, Committee on Interior and Insular Affairs,
U.S. Senate, Washington, D.C.
MY DEAR MR. CHAIRMAN: This is in reply to your letter of March

5, 1959, requesting the views of the Bureau of the Budget on S. 1221,
a bill to amend the act authorizing the Crooked River Federal recla-
mation project, Oregon, in order to increase the capacity of certain
project features for future irrigation of additional lands.
The Department of the Interior has not submitted a report on the

project modification proposed in S. 1221 to the Bureau of the Budget
under procedures prescribed in Executive Order No. 9384. Until a
report is received together with the views and comments of the
affected States and other interested Federal agencies, the Bureau of
the Budget has no basis for appraising the merits of the proposed
development.

Accordingly, it is recommended that the committee defer actioll
on the bill until a report has been submitted in accordance with
established procedures.

Sincerely yours,
PHILLIP S. HUGHES,

Assistant Director for Legislative Reference.
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